ORDER FOR SUPPLIES OR SERVICES

PAGE OF PAGES

IMPORTANT: Mark all packages and papers with contract and/or order numbers. 1 | 6
1. DATE OF ORDER f: }S’:O{I‘lq'rRACT NO. gfany) 6. SHIP TO:

08/20/2013 a. NAME OF CONSIGNEE

3. ORDER NO. 4. REQUISITION/REFERENCE NO.

0064 PR-OSWER-13-00420 HEOD RRB

5. ISSUING OFFICE (Address cormespondence o) b. STREET ADDRESS

SRRPOD US Environmental Protection Agency

US Environmental Protection Agency USEPA Ronald Reagan Building (RRB)
Superfund/RCRA Regional Procurement 1300 Pennsylvania Avenue NW

Operations

1200 Pennsylvania Ave, NW ¢.CITY d. STATE | e. 2IP CODE
Washington DC 20460 Washington dc  [20004
7.70: t. SHIP VIA

a. NAME OF CONTRACTOR

EASTERN RESEARCH GROUP,

INC.

8. TYPE OF ORDER

b. COMPANY NAME

c. STREET ADDRESS
110 HARTWELL AVENUE

{TJa. PURCHASE
REFERENCE YOUR:

d.CITY
LEXINGTON

e. STATE
MA

f. 1P CODE
024213136

Please fumish the following on the terms
and conditions specified on both sides of
this order and on the attached sheet, if any,
including delivery as indicated.

b. DELIVERY

Except for billing instructions on the
reverse, this delivery order is subject
to instructions contained on this side
only of this form and is issued
subject to the terms and conditions
of the above-numbered contract.

9. ACCOUNTING AND APPROPRIATION DATA

" See Schedule

ORCR

10. REQUISITIONING OFFICE

11. BUSINESS CLASSIFICATION (Check appropriate box(es))

D a. SMALL

Df SERVICE-DISABLED
VETERAN-OWNED

x [X] b. OTHER THAN SMALL

g
D ELIGIBLE UNDER THE WOSB PROGRAM

[[] c. DISADVANTAGED

. WOMEN-OWNED SMALL BUSINESS (WOSB) D h. EDWOSB

[Je. wOMEN-OWNED

D e. HUBZone

12. F.0.B. POINT

Destination

13. PLACE OF 14. GOVERNMENT B/L NO. 15. DELIVER TO F.0.B. POINT 16. DISCOUNT TERMS
ON OR BEFORE éDate) .
a. INSPECTION b. ACCEPTANCE 08/01/201
Destination Destination
17. SCHEDULE (See reverse for Rejections)
QUANTITY UNIT QUANTITY
ITEM NO. SUPPLIES OR SERVICES ORDERED {UNIT PRICE AMOUNT ACCEPTED
(a) (b) (c) (9 (e) (U] (9)
DUNS Number: 112947395
Task Order Title: Analysis of Scrap Metal,
Spent Lead Acid Battery, and Drum Recycling
The terms and conditions of contract
EP-W-10-055 are hereby incorporated by
Continued ...
T7(n)
18. SHIPPING POINT 19. GROSS SHIPPING WEIGHT 20. INVOICE NO. L oTAL
(Cont.
pages)
21. MAIL INVOICE TO: 4
a. NAME $60,864.00
RTP Finance Center
SEE BILLING
INSTRUCTIONS | b. STREET ADDRESS US Environmental Protection Agency
. ONREVERSE | (or P.O. Box) RTP-Finance Center 170
GRAND
Mail Drop D143-02 TOTAL
109 TW Alexander Drive
<. CITY [ STATE [ e. 2P CODE $60,864.00 4
Durham NC 27711

22. UNITED STATES OF
AMERICA BY (Signature)

4

23. NAME (Typed)

Rayna Brown
TITLE: CONTRACTING/ORDERING OFFICER

AUTHORIZED FOR LOCAL REPRODUCTION

PREVIOUS EDITION NOT USABLE

OPTIONAL FORM 347 (Rev. 212012)
Prescribed by GSAFAR 48 CFR 53.213(1)




ORDER FOR SUPPLIES OR SERVICES

SCHEDULE - CONTINUATION

PAGE NO

IMPORTANT: Mark all packages and papers with contract and/or order numbers.

DATE OF ORDER | CONTRAGT NO
08/20/2013 |[EP-W-10-055

ORDER NO.
0064

ITEM NO. SUPPLIES/SERVICES

(a) (b)

QUANTITY|
ORDERED
(c)

UNIT

(d)

UNIT
PRICE
(e)

AMOUNT QUANTITY
ACCEPTED
(4] (9)

reference.

The Contractor shall perform services in
accordance with the attached Statement of
Work (SOW) dated 07/12/13 (3 pages) and the
Contractor's proposal dated 07/23/13 in the
amount of $60,864.00.

The task order obligation/funding ceiling
is established at $59,928.00, which the
Contractor is not authorized to exceed. Any
expendiutre above this amount is at the
Contractor's own risk.

The task order ceiling price is $60,864.00.

This is a time-and-materials (T&M) task
order.

This task order is hereby fully funded.

Services rendered under this task order are
for non-severable services.
TOPO: Amanda Kohler Max Expire Date:
08/01/2014
Admin Office:
SRRPOD
US Environmental Protection Agency
Superfund/RCRA Regional Procurement
Operations
1200 Pennsylvania Ave, NW
Washington DC 20460
Period of Performance: 08/20/2013 to
08/01/2014

0001 Analysis of Scrap Metal, Spent Lead Acid
Battery, and Drum Recycling

Accounting Info:
13-14-B-31H-302DA1-2585---1331HMP0O07-0
01 BFY: 13 EFY: 14 Fund: B Budget

Org: 31H Program (PRC): 302DA1 Budget
(BOC): 2585 DCN - Line ID:
1331HMP0O07-001

Funding Flag: Partial

Funded: $60,864.00

Continued ...

60,864.00

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H))

$60,864.00

AUTHORIZED FOR LOCAL REPODUCTION
PREVIOUS EDITION NOT USABLE

OPTIONAL FORM 348 (Rev. 42006)
Prescribed by GSA FAR (48 CFR) 53.213(f)




ORDER FOR SUPPLIES OR SERVICES

PAGE NO

SCHEDULE - CONTINUATION 3

IMPORTANT: Mark all packages and papers with contract and/or order numbers.

DATE OF ORDER  |CONTRACT NO. ORDER NO.

08/20/2013 |[EP-W-10-055 0064

ITEM NO. SUPPLIES/SERVICES QUANTITY{UNIT UNIT AMOUNT QUANTITY
ORDERED PRICE ACCEPTED
(a) (b) (c) () (e) (4] ()

The obligated amount of award: $60,864.00.
The total for this award is shown in box
17(i).
TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) $0.00

AUTHORIZED FOR LOCAL REPODUCTION
PREVIOUS EDITION NOT USABLE

OPTIONAL FORM 348 (Rev. 472006}
Prescribed by GSA FAR {48 CFR) 53.213(f)




EP-W-10-056/0064

Task Order Statement of Work

Analysis of Scrap Metal, Spent Lead Acid Battery, and Drum Recycling

OBJECTIVE

This Statement of Work requests support for research and analysis on three recycling
exclusions: scrap metal (§ 261.4(a)(13) and § 261.6(a)(3)(ii)), spent lead acid batteries

' (§266.80), and empty containers (§ 261.7). This task will be completed in phases. First, the

contractor shall collect information related to these three exclusions from the damage cases and
then research best management practices and state programs associated with the three
recycling exclusions. Second, the contractor shall perform certain analysis on the damage case
study related to the information gathered in the first phase. Next, if directed by the TOCOR, the
contractor will develop a list of data needs and gaps that would need to be filled for EPA to
proceed with a regulatory action or voluntary program related to the three recycling exclusions:
scrap metal, spent lead acid batteries, and empty drums.

BACKGROUND

As part of EPA’s effort to revise the current “definition of solid waste” in the 2008 Revisions to
the Definition of Solid Waste Final Rule, also known as the “DSW rule,” EPA undertook an
extensive damage case study looking at environmental damages caused by recycling
hazardous secondary materials from 1982 to the present. The information in the report helped
the Agency to craft the specific conditions for recycling hazardous secondary materials. The
report was initially completed in January 2007 and updated in 2008, 2011, and 2012 (which has
not yet been published). A copy of the 2012 report and an accompanying damage case
database will be provided by EPA.

On January 29, 2009, the Sierra Club submitted an administrative petition requesting that EPA
repeal the DSW rule, arguing that the revised regulations are unlawful and that they increase
threats to public health and the environment without producing compensatory benefits and,
therefore, should be repealed. On July 22, 2011, EPA issued a proposed rule proposing to
revise certain exclusions from the definition of solid waste for hazardous secondary materials
being recycled. Along with the proposed revisions to the 2008 DSW exclusions, EPA also
requested comment on revisions that would affect other definition of solid waste exclusions and
hazardous waste exemptions for recyclable materials, including potentially applying speculative
accumulation recordkeeping, notification, and containment standards to these existing recycling
exclusions.

As part of the DSW rulemaking process and to better inform future program activities regarding
hazardous secondary material recycling, EPA wishes to gather information and analyze the top
three recycling exclusions associated with the damage case study.

TASKS
Task 1: Information Gathering (Task Area Seven of Base Contract SOW)
(1) Collect more information on several scrap metal cases already in the damage case study:

four existing scrap metal damage cases that have little information and several existing damage
cases where fires occurred at metals facilities to determine if scrap metal was a factor. Add this
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information to the Summary of Scrap Metal Damage Cases Table, which will be provided by
EPA.

(2) Collect information from the drum recycler/reconditioner damage cases, tabling relevant
information from each case for easy comparison (e.g., date, facility type, permit status, materials
handled, and cause of damage). Use the same format as the Summary of Scrap Metal Damage
Cases Table and the Summary of Battery Recycling Damage Cases Table templates, which will
be provided by EPA.

(3) Research best management practices (such as those promoted by Institute of Scrap
Recycling Industries (ISRI), Association of Battery Recyclers (ABR), and/or other relevant
associations) for scrap metal, spent lead acid battery and drum recycling management
practices.

(4) Research state regulatory and voluntary programs aimed at proper management and
environmental compliance of scrap metal, spent lead acid batteries, and drum recyclers.

(5) Research international standards and programs aimed at proper management and
environmental compliance of scrap metal, spent lead acid batteries, and drum recyclers.

Task 2: Analysis (Task Area 6 of the Base Contract SOW)

(1) Match the damage cases at battery facilities that are secondary lead smelters to how they
were handling the materials, particularly the regulatory status of the lead plates and groups (i.e.,
as part of the exempt recycling process, as newly generated hazardous waste, or as hazardous
waste immediately subject to a permit).

(2) Look for trends as to whether any of the best management practices published by the
associations for any of these three waste streams weren't followed when damages occurred at
these types of facilities.

(3) Develop a report that describes the landscape of scrap metal, spent lead acid battery, and
drum recycling. The report shall pull together all data collected in Task 1 and include analysis
developed under Task 2.

Task 3: Create a list of data gaps and needs (Task Area 5 of the Base Contract SOW)

The contractor shall not begin Task 3 unless given direction to do so by the TOCOR.

Based on the results of the contractor’s research and analysis produced as part of Tasks 1-2
above, the contractor shall propose a list of information that EPA would be interested in
attaining (such as in a Notice of Data Availability) related to the recycling of scrap metal, spent
lead acid batteries, and drum recyclers and possible data gaps that would need to be addressed
in any future regulatory. action or voluntary program.

The contractor may also meet with EPA in order to further understand EPA’s comments. The
contractor should expect no more than two rounds of comments from EPA.

SCHEDULE OF DELIVERABLES

(Schedule dates are negotiable upon agreement by the TOCOR.)
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Task Deliverable Due Date

Number

Task 1 Collect information related to the 3 recycling exclusions | 4 weeks after receipt of
as outlined above, including best management TOCOR direction to start
practices and state programs. task

Task 2 Provide analysis related to the 3 recycling exclusions, | 8 weeks after receipt of
identified best management practices, and associated - | TOCOR comments on
damage cases as outlined above. Task 1

The contractor shall not start Task 3 until given direction to do so by the TOCOR.

Task 3 Identify a list of data gaps and needs related to the 3 4 weeks after receipt of
recycling exclusions. TOCOR direction to start

task

TECHNICAL DIRECTION

In accordance with EPAAR 1552.237-71-Technical Direction, the Task Order Contracting
Officer's Representative (TOCOR) will provide Technical Direction during performance of this

task order.




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES

1 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT N0|. (!f applicable)

001 08/27/2013

6. ISSUED BY CODE |SRRPOD 7. ADMINISTERED BY (/f other than ltem 6} CODE I

SRRPOD

US Environmental Protection Agency

Superfund/RCRA Regional Procurement

Operations

1200 Pennsylvania Ave, NW

Washington DC 20460

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) » (x) 9A. AMENDMENT OF SOLICITATICN NO.
EASTERN RESEARCH GROUP, INC.

110 HARTWELL AVENUE 9B. DATED (SEE ITEM 11)
LEXINGTON MA 024213136

% 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-W-10-055
0064
. 10B. DATED (SEE ITEM 13)
CODE 112947395 FACILITY CODE 08/20/2013
T1_THIS ITTEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers Ois extended, [TJis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or s amended, by one of the following methods: (a) By completing
ltems 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN {TEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor X]is not. Ois required to sign this decument and retum 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 112947395
Task Order Title: Analysis of Scrap Metal, Spent Lead Acid Battery, and Drum Recycling

The purpose of this administrative modification is as follows:

(1) to correct the task order obligation/funding ceiling incorrectly stated in the text as
$59,928.00 on page 2 of 6 of the original task order instead of correctly stating as
$60,864.00.

The task order obligation/funding ceiling is hereby corrected to $60,864.00, which the
Contractor is not authorized to exceed. Any expendiutre above this amount is at the

Continued ...
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Rayna Brown
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
08/27/2013
of person ized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 . STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

EP-W-10-055/0064/001 2 2
NAME OF OFFEROR OR CONTRACTOR
EASTERN RESEARCH GROUP, INC.
ITEMNO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(7) (B) (c) | (E) (F)

Contractor's own risk.

All other terms and conditions remains unchanged
and in full force and effect.

TOPO: Amanda Kohler Max Expire Date: 08/01/2014
LIST OF CHANGES:

Reason for Modification : Other Administrative
Action

Total Amount for this Modification: $0.00
New Total Amount for this Version: $0.00
New Total Amount for this Award: $60,864.00
Payment:

RTP Finance Center

US Environmental Protection Agency

RTP-Finance Center

Mail Drop D143-02

109 TW Alexander Drive

Durham NC 27711
Period of Performance: 08/20/2013 to 08/01/2014

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 5§3.110




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES

1| 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/f applicable)
002 09/05/2013
6. ISSUED BY . CODE SRRPOD 7. ADMINISTERED BY (/f other than Item 6) CODE I
SRRPOD
US Environmental Protection Agency
Superfund/RCRA Regional Procurement
Operations
1200 Pennsylvania Ave, NW
Washington DC 20460
8. NAME AND ADDRESS OF CONTRACTOR (No., strest, county, State and ZIP Code) %) 9A. AMENDMENT OF SOLICITATION NO.
EASTERN RESEARCH GROUP, INC.
110 HARTWELL AVENUE 9B. DATED (SEE ITEM 11)
LEXINGTON MA (024213136
x 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-W-10-055
0064
10B. DATED (SEE ITEM 13)
CODE 112947395 FACILITY CODE 08/20/2013
1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Ois extended. [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specfy type of modification end authority)
E. IMPORTANT: Contractor is not. {Ois required to sign this document and retum —0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 112947395

Task Order Title: Analysis of Scrap Metal, Spent Lead Acid Battery, and Drum Recycling

TOPO: Amanda Kohler Max Expire Date: 08/01/2014
The purpose of this administrative modification is as follows:

1) To add Tracy Atagi as Alternate Contracting Officer's Representative (COR).
All other terms and conditions remain unchanged and in full force and effect.
LIST OF CHANGES:

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Rayna Brown

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
09/05/2013
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF
CONTINUATION SHEET| ., 1 14_055/0064/002 2 2
NAME OF OFFERCR OR CONTRACTOR
EASTERN RESEARCH GROUP, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
(a) (B) © | (E) (F)

Reason for Modification : Other Administrative
Action
Alternate COR/Project Officer: Tracy Atagi
Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center
Mail Drop D143-02
109 TW Alexander Drive
Durham NC 27711
Period of Performance: 08/20/2013 to 08/01/2014

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NOI. (If applicable)
003 10/30/2013
6. ISSUED BY CODE [SRRPOD 7. ADMINISTERED BY (If other than item 6) CODE I
SRRPOD
US Environmental Protection Agency
Superfund/RCRA Regional Procurement
Operations
1200 Pennsylvania Ave, NW
Washington DC 20460
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.
EASTERN RESEARCH GROUP, INC.
110 HARTWELL AVENUE 9B. DATED (SEE ITEM 11)
LEXINGTON MA 024213136
X 10A. MODIFICATION OF CONTRACT/ORDER NO.
. EP-W-10-055
0064
10B. DATED (SEE ITEM 13)
CODE 112947395 |FAC'UTYC°DE 08/20/2013
; 71, THIS [TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers Ois extended, [TJis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X By Mutual Agreement of the Parties; FAR 52.242-15 Stop-Work Order (Aug 1989)

D. OTHER (Specify type of modification and authorty}

E. IMPORTANT: Contractor Ois not. [X]is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where foasible.)
DUNS Number: 112947395

Task Order Title: Analysis of Scrap Metal, Spent Lead Acid Battery, and Drum Recycling
The purpose of this no cost bilateral modification is as follows:

(1) To approve the Contractor's no cost October 22, 2013 partial request for equitable
adjustment (REA) pursuant to its rights under the FAR 52.242-15 Stop-Work Order (Aug 1989)
clause;

(2) To modify the deliverable schedule as partial consideration for the delays resulting
from the Stop-Work Order.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Rayna Brown

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
{Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243




CONTINUATION SHEET|REERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
EP-W-10-055/0064/003 2 2
NAME OF OFFEROR OR CONTRACTOR
EASTERN RESEARCH GROUP, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(&) (B) (C) [(D) (E) (F)

Schedule delays resulted from the Stop-Work Order
dated and issued via an emailed letter to the
Contractor on October 1, 2013, which was
cancelled via an emailed letter on October 17,
2013. The delays impacted performance associated
with Task 1; therefore, this modification is
solely modifying the following deliverable:

Task 1 Deliverable

Collect information relatd to the 3 recycling
exclusions as outlined above, including best
management practices and state programs

Due Date: November 15, 2013

All other terms and conditions remains unchanged
and in full force and effect.
TOPO: Amanda Kohler Max Expire Date: 08/01/2014
LIST OF CHANGES:
Reason for Modification : Supplemental Agreement
for work within scope
Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center
Mail Drop D143-02
109 TW Alexander Drive
Durham NC 27711
Period of Performance: 08/20/2013 to 08/01/2014

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

004 See Block 16C

6. ISSUED BY CODE |SRRPOD 7. ADMINISTERED BY (/f other than item 6) CODE I

SRRPOD

US Environmental Protection Agency

Superfund/RCRA Regional Procurement

Operations

1200 Pennsylvania Ave, NW

Washington DC 20460

8. NAME AND ADDRESS OF CONTRACTOR (No., strest, county, State end ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
EASTERN RESEARCH GROUP, INC.
110 HARTWELL AVENUE 9B. DATED (SEE ITEM 11)
LEXINGTON MA 024213136

x 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-W-10-055
0064
. 10B. DATED (SEE ITEM 13)
CODE 112947395 FACILITY CODE 08/20/2013
1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
{0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Ois extended, [Jis not extended.
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The purpose of this bilateral modification is to:

1) Extend the period of performance of the task order:
2) Incorporate the revised statement of work (attached, 5 pages); and
3) Make administrative changes.

The period of performance end date for this task order is changed from August 1, 2014, to
Continued ...

Except &s provided herein, &ll terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Carolyn Mosinski

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 11t . R . 16C. DATE SIGNED
(i 40 Mlbsinakiy O
. ’ SIGRATURE| 07/31/2014
(Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CONTINUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
EP-W-10-055/0064/004 2 7
NAME OF OFFEROR OR CONTRACTOR
EASTERN RESEARCH GROUP, INC.
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(7) (B) (C) |D) (E) (F)

August 30, 2015. This period of performance
extension is at no additional cost to the
Government. This extension is due to delays
beyond the contractor's control. This extension
includes a revision to the statement of work
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EPW10055/064/004

Task Order Statement of Work
Analysis of Scrap Metal, Spent Lead Acid Battery, and Drum Recycling
Modification 1

OBJECTIVE

This Statement of Work requests support for research and analysis on three recycling
exclusions: scrap metal (§ 261.4(a)(13) and § 261.6(a)(3)(ii)), spent lead acid batteries
(§266.80), and empty containers (§ 261.7). This task will be completed in phases. First, the
contractor shall collect information related to these three exclusions from the damage cases and
then research best management practices and state programs associated with the three
recycling exclusions. Second, the contractor shall perform certain analysis on the damage case
study related to the information gathered in the first phase. Next, if directed by the TOCOR, the
contractor will develop a list of data needs and gaps that would need to be filled for EPA to
proceed with a regulatory action or voluntary program related to the three recycling exclusions:
scrap metal, spent lead acid batteries, and empty drums. Finally, the contractor will update
EPA’s damage case study to include recent damage cases, including damage cases involving
recycling exclusions, such as 40 CFR 261.4(a)(22), recycling of cathode ray tubes (CRTs).

BACKGROUND

As part of EPA’s effort to revise the current “definition of solid waste” in the 2008 Revisions to
the Definition of Solid Waste Final Rule, also known as the “DSW rule,” EPA undertook an
extensive damage case study looking at environmental damages caused by recycling
hazardous secondary materials from 1982 to the present. The information in the report helped
the Agency to craft the specific conditions for recycling hazardous secondary materials. The
report was initially completed in January 2007 and updated in 2008, 2011, and 2012 (which has
not yet been published). A copy of the 2012 report and an accompanying damage case
database will be provided by EPA.

On January 29, 2009, the Sierra Club submitted an administrative petition requesting that EPA
repeal the DSW rule, arguing that the revised regulations are unlawful and that they increase
threats to public health and the environment without producing compensatory benefits and,
therefore, should be repealed. On July 22, 2011, EPA issued a proposed rule proposing to
revise certain exclusions from the definition of solid waste for hazardous secondary materials
being recycled. Along with the proposed revisions to the 2008 DSW exclusions, EPA also
requested comment on revisions that would affect other definition of solid waste exclusions and
hazardous waste exemptions for recyclable materials, including potentially applying speculative
accumulation recordkeeping, notification, and containment standards to these existing recycling
exclusions.

As part of the DSW rulemaking process and to better inform future program activities regarding
hazardous secondary material recycling, EPA wishes to gather information and analyze the top
three recycling exclusions associated with the damage case study. EPA also wishes to update
the damage case study to include recent damage cases related to recycling exclusions.

TASKS
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Task 1: Information Gathering

(1) Collect more information on several scrap metal cases already in the damage case study:
four existing scrap metal damage cases that have little information and several existing damage
cases where fires occurred at metals facilities to determine if scrap metal was a factor. Add this
information to the Summary of Scrap Metal Damage Cases Table, which will be provided by
EPA.

(2) Collect information from the drum recycler/reconditioner damage cases, tabling relevant
information from each case for easy comparison (e.g., date, facility type, permit status, materials
handled, and cause of damage). Use the same format as the Summary of Scrap Metal Damage
Cases Table and the Summary of Battery Recycling Damage Cases Table templates, which will
be provided by EPA.

(3) Research best management practices (such as those promoted by Institute of Scrap
Recycling Industries (ISRI), Association of Battery Recyclers (ABR), and/or other relevant
associations) for scrap metal, spent lead acid battery and drum recycling management
practices.

(4) Research state regulatory and voluntary programs aimed at proper management and
environmental compliance of scrap metal, spent lead acid batteries, and drum recyclers.

(5) Research international standards and programs aimed at proper management and
environmental compliance of scrap metal, spent lead acid batteries, and drum recyclers.

Task 2: Analysis

(1) Match the damage cases at battery facilities that are secondary lead smelters to how they
were handling the materials, particularly the regulatory status of the lead plates and groups (i.e.,
as part of the exempt recycling process, as newly generated hazardous waste, or as hazardous
waste immediately subject to a permit).

(2) Look for trends as to whether any of the best management practices published by the
associations for any of these three waste streams weren't followed when damages occurred at
these types of facilities.

(3) Develop a report that describes the landscape of scrap metal, spent lead acid battery, and
drum recycling. The report shall pull together all data collected in Task 1 and include analysis
developed under Task 2.

Task 3: Create a list of data gaps and needs

The contractor shall not begin Task 3 unless given direction to do so by the TOCOR.

Based on the results of the contractor’s research and analysis produced as part of Tasks 1-2
above, the contractor shall propose a list of information that EPA would be interested in
attaining (such as in a Notice of Data Availability) related to the recycling of scrap metal, spent

lead acid batteries, and drum recyclers and possible data gaps that would need to be addressed
in any future regulatory action or voluntary program.
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The contractor may also meet with EPA in order to further understand EPA’'s comments. The
contractor should expect no more than two rounds of comments from EPA.

Task 4»Updat’e Damage Case Study and Damage Case Database
Subtask A — Identify potential recycling damage cases

The contractor shall compile a list of damage cases that have occurred or have been recorded
since July 2011 (when the last update to the damage case study was completed). The
contractor shall conduct a search using the internet, EPA databases, and EPA contacts in the
Regions. EPA will also provide the contractor a list of 10-20 potential recycling damage cases.
Although EPA does not know exactly how many damage cases may exist, we estimate that
there may be about 30 total damage cases for the contractor to evaluate. The contractor shall
submit the list of potential recycling damage cases to EPA for review, including the name,
location, type of damage, and type of hazardous secondary material or recycling involved.

Subtask B — Collect information about each potential damage case

After receiving comments from EPA in subtask A, the contractor shall conduct a search for
additional information regarding the damage cases. The contractor may use the internet, EPA
databases (e.g., CERCLA/SEMS, RCRAInfo, EPA's OSC website (www.epaosc.org)), and state
and Regional staff involved with the damage cases in order to obtain further information.
Specifically, the contractor shall strive to obtain the following information regarding each
damage case:

¢ Facility name

o Facility EPAID

o Facility address and county

e EPA Region of the facility

e Facility type (i.e., generator recycling onsite, generator recycling off-site, intermediate
facility, transporter, or reclaimer)

¢ NACIS code and description

o Whether the site has/had a RCRA permit

¢ Whether the site went bankrupt

e End date of recycling operation

o Brief site history and description of recycling operation

e Causes of damage (i.e., improper management of hazardous secondary materials,
abandoned materials, fire or explosion, accident, leaks or spills, improper management
of recycled products, improper disposal of reS|duals other)

¢ Damage description

e Start date of damage

e End date of damage (or if damage is ongoing)

e Funding source for cleanup of damage (Federal, State, Responsnble Party)

o Oversight of cleanup (Federal, State, Responsible Party)

e Is the site a RCRA corrective action site?

e Isitinthe SEMS database? If so, what is its ID number?

e s the site on the NPL? Is it proposed to be on the NPL? If so, what is its status?

¢ Has there been one (or more) CERCLA removal action(s)? If so, what is the status?

o Damage type (i.e., soil, groundwater, sediment, surface water, air, abandoned materials)
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Damage description
Fatalities?

Injuries?

Cleanup costs

Property and other damages
Type of recycled materials (i.e., batteries, other metal-bearing wastes, commercial
chemical products, drums, spent solvents, spent acids or bases, used oil, other

petroleum wastes, scrap metals, precious-metal containing wastes, mercury-containing
wastes, other wastes)

Hazardous waste codes of materials

Material description

Regulatory citation the facility was operating under

Does the contractor believe the facility was legitimately recycling?
Case Contacts

Case Sources

Al

EPA notes that not all of the information may be found for each damage case. In these
instances, the contractor shall just note “unknown.”

The contractor shall evaluate each damage case against EPA’s damage case criteria and
recommend to EPA whether the damage case should be included in EPA’s study or not.

The contractor shall submit these recommendations, along with the list of information for each
damage case obtained to the TOCOR for review.

Subtask C — Draft narrative profiles of each damage case

After receiving comments from EPA in subtask B, the contractor shall draft a narrative profile of
each damage case that fits the criteria of a recycling damage case using the data collected in
subtask B above. These profiles will include all known information about each damage case and
any links to resources documenting the information. The contractor shall submit the draft
narratives to the TOCOR for review.

Subtask D — Revise damage case study and damage case database

After receiving comments from EPA in subtask C, the contractor shall revise the Damage Case
Study and damage case database accordingly (EPA will provide current versions of both for the
contractor to update). The contractor shall submit the draft Damage Case Study and damage
case database to EPA for review. After receiving comments from EPA, the contractor shall
provide the final Damage Case Study and damage case database to EPA.

SCHEDULE OF DELIVERABLES

(Schedule dates are negotiable upon agreement by the TOCOR.)

Task Deliverable Due Date

Number

Task 1 Collect information related to the 3 recycling 4 weeks after receipt of
exclusions as outlined above, including best TOCOR direction to start
management practices and state programs. task
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Task 2 Provide analysis related to the 3 recycling 8 weeks after receipt of
exclusions, identified best management practices, | TOCOR comments on
and associated damage cases as outlined above. | Task 1
The contractor shall not start Task 3 until given direction to do so by the TOCOR.
Task 3 Identify a list of data gaps and needs related to 4 weeks after receipt of
the 3 recycling exclusions. TOCOR direction to start
task
Task 4A List of potential recycling damage cases 3 weeks after receipt of
TOCOR direction to start
task
Task 4B List of information for each damage case along 4 weeks after receipt of
with contractor recommendation whether to TOCOR comments in
include damage case or not in EPA’s damage subtask A.
case study.
Task 4C Draft narrative profiles of each damage case. 3 weeks after receipt of
TOCOR comments in
' subtask B.
Task 4D Draft damage case study and database For draft - 2 weeks after
Final damage case study and database receipt of TOCOR
comments in subtask C;
For final — 2 weeks after
receipt of TOCOR
comments on drafts.

TECHNICAL DIRECTION

In accordance with EPAAR 1552.237-71-Technical Direction, the Task Order Contracting
Officer's Representative (TOCOR) will provide Technical Direction during performance of this
task order.

PERIOD OF PERFORMANCE

The period of performance end date for this task order will be extended from August 1, 2014,
until August 31, 2015.
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